
The Washington State 
Department of Trans-
portation (WSDOT) 
administers state and 
federal grants and 
loans for rail construc-
tion projects. WSDOT 
partners with coun-
ties, cities, port dis-
tricts, short line rail-
roads, and others to 
complete rail projects 
on time, on budget, 
and within the scope 
of work envisioned by 
the state legislature 
and our state’s Con-
gressional delegation. 

Rail transportation 
funds must be spent 
in a manner that 
delivers the maximum 
benefit to taxpayers. 
This brochure will 
help WSDOT’s 
partners understand 
how rail projects will 
be managed by the 
department, funding 
recipient roles, and 
the process for 
working together to 
improve the state’s rail 
transportation system.   

Why does on time, on budget 
and within scope matter?

Governor Christine Gregoire and 
the Washington State Legislature 
established an ambitious goal for 
WSDOT: Deliver 90 percent of 
transportation projects on time, 
on budget, and within the agreed 
upon scope of work. This goal 
has been set so that WSDOT 
continues to work diligently to 
fulfill public expectations after 
two successive transportation 
tax increases in 
2003 and 2005. As 
project partners, 
it is important that 
funding recipients 
understand the 
process that WSDOT 
will follow, starting 
from the time that 
project funds become 
available, through the 
planning, permitting, 
and construction 

phases, and finally to project 
completion and closure.  

By working together to 
successfully meet our project 
delivery goals, the state 
legislature and our Congressional 
delegation are expected to 
continue to provide public funds 
for rail projects across the state. 
Failure to meet these targets 
could cause decision-makers 
to direct funds to other non-rail 
transportation projects.    

A new crossover is installed near Lacey, Washington.

What does the WSDOT Project 
Manager do?

The WSDOT Project Manager 
is ultimately responsible and 
accountable for ensuring that 
the rail project is completed on 
time, on budget, and within the 
scope of work. The WSDOT 
Project Manager will take the 
lead on developing the Project 
Charter, project plans, project 
funding agreements, and will 
oversee all aspects of the 
work to be performed. The 
WSDOT Project Manager will 
also ensure compliance with 
state and federal laws and 
regulations, process invoices, 
and work closely with project 
partners to guide the project to 
a successful completion. 

Contact Information
Phone: 360-705-7900 
Email: rail@wsdot.wa.gov 

WSDOT State Rail and Marine Office 
PO Box 47407 
Olympia, WA 98504-7407

Who is on WSDOT’s Rail 
Project Management Team?

WSDOT State Rail and Marine 
Office Project Managers have been 
trained by certified instructors 
from the Project Management 
Institute. WSDOT Project 
Managers come from a variety 
of backgrounds, but all have a 
strong commitment to public 
service, best project management 
practices, open communication, 
and accountability. 
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What steps will we take together? 

Initiating Process

This is the exploratory phase 
that allows us to understand the 
mission, goals, and processes 
of our respective organizations, 
and how we will work together. 
It establishes a framework 
for the scope of work and 
culminates in the establishment 
of a Project Charter that will 
guide how the various project 
managers will proceed.    

Planning Phase

Good planning is essential to a 
successful project. The planning 
phase is a very detailed part 
of the project–and the most 
important. We will work together 
to develop the project schedule 
and examine all the risks. We will 
meet with all the stakeholders 
to ensure that their needs and 
views are considered in the 
project plan. The project plan will 
be used as our guide through 
project completion. 

Executing Phase

This is where we put the plan 
into action and build the project. 
Activities include coordinating 
people and resources, obtaining 
environmental clearances and 
permits, submitting invoices 
for payment, and dealing with 
day-to-day issues as the project 
moves toward completion. The 
majority of the project budget will 
be expended during this phase. 

Monitoring and Controlling Phase

This process takes place through 
every other phase, but especially 

during the executing phase. We 
will devise ways to check that 
the project is on schedule and on 
budget, and make the appropriate 
corrections when needed. We will 
monitor third party contractors 
to make certain that construction 
standards are being met and the 
terms of the construction contract 
are being fulfilled. 

Closing Process

This is the final phase where 
we finish the project, close out 
contracts, make final payments, 
and archive project records. 
This is also the time to review 
successes and what needs 
improvement in the future 
so that WSDOT can better 
serve our project partners and 
stakeholders.    

What is a Project Charter and 
why do we need one? 

A Project Charter is a document 
that’s designed to “get everyone 
on the same page.” Project 
Charters are commonly used 
by WSDOT to outline the key 
project elements and to ensure 
that all project partners have 
a shared understanding of the 
work ahead. Project Charters 
also serve as a foundation for 
more detailed project planning. 
WSDOT will work with rail project 
funding recipients to develop a 
Project Charter that will include 
the following elements:

• Project purpose

• Project benefits

• Project scope of work 

• Project managers and other 
team members

• Key stakeholders 

• Milestones/goals 

• Legislative deadline 

• Budget

• Communications

• Assumptions and risks

• Project sponsor signatures 

What’s the difference 
between a Project 
Charter and a project 
funding agreement? 

A Project Charter outlines 
the key project elements 
and ensures that all proj-
ect partners have a shared 
understanding of the work 
ahead. A project funding 
agreement is the legally-
binding contract between 
WSDOT and a funding 
recipient that enables 
WSDOT to spend state and 
federal funds for rail trans-
portation projects. When 
the funds are distributed 
as loans, loan repayment 
terms will also be included 
in the funding agreement. 

WSDOT will take the lead 
on developing the project 
funding agreement. These 
agreements are typically 
reviewed by legal experts 

representing WSDOT and 
the funding recipient.  

In most cases, public 
entities such as cities, 
counties, and port districts 
must get final approval 
from a council or board 
of commissioners before 
executing the funding 
agreement with WSDOT.     

How will project funds be 
distributed by WSDOT? 

Washington State law 
requires that WSDOT 
only distribute funds as 
reimbursements for work that 
has already been completed. 
This applies to both rail 
project grants and loans.   

Once the project funding 
agreement has been 
executed, funding recipients 
will submit monthly invoices 
to WSDOT for actual costs 
incurred during project 
execution. The WSDOT 
Project Manager will review 
these invoices, work 
with funding recipients 
to clarify and correct any 
discrepancies, and process 
the invoice for payment. 
WSDOT typically distributes 
payments within 30 days of 
receipt of the invoice.   

Does WSDOT have any 
reporting requirements 
for funding recipients?

The WSDOT State Rail and 
Marine Office requires all 
funding recipients to submit 
a monthly progress report 
along with their monthly 

invoice. This information is 
used to monitor project scope, 
schedule, budget, and risks. 
The progress reports also 
help support WSDOT’s public 
communication activities. 

The WSDOT Project Manager 
will work with funding recipients 
to develop the initial progress 
reports. The WSDOT Project 
Manager will also make 
regular site visits to verify the 
information included in the 
monthly progress reports.  

Why is WSDOT taking a 
portion of the project funds 
for project management?

The WSDOT State Rail and 
Marine Office may withhold up 
to five percent of the project 
budget for staff time, travel, 
supplies, and overall project 
management. The balance 
of the funds will be available 
for preliminary engineering, 
environmental documentation, 
permitting, and construction as 
outlined in the scope of work. 

How will we share project 
information with the public? 

Clear and accurate communication 
between WSDOT and taxpayers is 
a key part of our business. 

WSDOT publishes and regularly 
updates project pages and status 
reports on the department’s web 
site, holds public meetings, and 
develops printed materials for 
each rail project. The WSDOT Proj-
ect Manager will work with funding 
recipients to develop a communi-
cations plan that meets the needs 
of the department, funding recipi-
ents, and the taxpaying public.     

If the funds are issued as 
loans and must be repaid, 
what is the standard process 
for repayment? 

Loans issued by the WSDOT State 
Rail and Marine Office are typically 
for 15 years at zero interest. 
Repayment will usually commence 
one year after the project has 
been certified as completed by the 
WSDOT Project Manager. Payments 

are typically 
submitted to WSDOT 
once per year. 

The terms of 
repayment will be 
discussed during 
the development 
of the project 
funding agreement. 
The repayment 
schedule and 
annual amount 
of payment will 
be included as 
an exhibit in the 
funding agreement.  


